GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

WRD - PIPRMC- Package No. 7-Earth Work excavation, forming embankment and construction of CM & CD work including investigation, designing and estimation of PIRMC from Km 156.500 to Km 174.000- Estimation of canal in new alignment including excavation and formation of embankment, lining and CM & CD works in the U/s of Balerao tank to entrust the work to the existing agency M/s BSCPL Infrastructures Limited Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.MS.No. 9 **Dated: 27-01-2017**

Read the following:

From the ENC,PIP, Dowlaiswaram, Lr.No. ENC/PIP/DCE/OT1/AE1/RE/RMC, dated, 08-05-2016, 03-09-2016 and 15-11-2016.

***

ORDER:

In the reference read above, the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram has submitted that the work "Earth work Excavation, formation of embankment and construction of CM & CD work from Km 156.500 to Km 174.000 + 1.330 of Polavaram right main canal" was entrusted to M/s L&T Ltd, Hyderabad and the executing agency has stopped the work in 12/2010 and not responded to the notices. In view of urgency for completion of Polavaram Irrigation Project Right Main canal works and to achieve the targets fixed by the Government, some part of balance works are deleted under specification 60 © of PS to APSS and entrusted to the agency M/s BSCPL Infrastructures Ltd., Hyderabad. Further the Experts Committee has inspected the Balerao Tank and alignment of PIPRMC on 26-09-2015 and suggested to run the Polavaram Right main canal off line of Balerao tank. Accordingly the estimate is prepared with current SSR i.e., 2015-16 and the amount works out to Rs 45.03 Crores.

2. The proposal was placed before the Joint meeting of State Level Standing Committee and IBM Committee held on 20.08.2016 and Joint Committee in the minutes Dt.20.08.2016 recommended to accord permission for taking up the work for an amount of Rs.56,45,96,650/- and permission to entrust the above work to M/s BSCPL Infrastructures Ltd., with tender discount of 5.03% over the SSR rates of 2015- 2016.

3. The Engineer-in-Chief, Polavaram Irrigation Project has, therefore, requested for according necessary approval for taking up the work for an amount of Rs.56,45,96,650/- and also permission to entrust the above work to M/s BSCPL Infrastructures Ltd., with tender discount of 5.03% over the SSR of 2015-2016.

4. Government, after careful examination, hereby accord approval for taking up the work "Package No 7- Earth work excavation, embankment and construction of CM & CD works including investigation, designing and estimation of PIPRMC from Km 156.500 to Km 174.000- Change in new alignment including excavation and formation of embankment, lining and CM & CD works from Km 170.817 to Km 172.975 in the upstream of Balerao tank" for an amount of Rs. Rs.56,45,96,650/- (Rupees Fifty six crores forty five lakhs ninety six thousand six hundred and fifty only). Further, the Engineer-in-Chief, PIP is permitted to entrust the completed work amount of Rs 17,50,10,000/- to the existing agency in that reach to M/s BSCPL Infrastructures Ltd., with tender discount of 5.03 % over the SSR rates of 2015-2016 and the balance unfinished work shall be completed by inviting tenders as per rules in force.

5. The expenditure shall be chargeable to the Head of Account DA 4700 – Capital out lay in Major Irrigation 01 Major Irrigation – Commercial – MH 120 Polavaram – GH (12) – Central Assistance to State Development plan – SH (27) – Canals and distributaries – 530 Major Works – 531 Other Expenditure.

PTO

6. The Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram shall take necessary action in the matter accordingly.

7. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No. 48022/390/FMU-WR.II/16, Dt.17-01-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram
Copy to:
The Accountant General, A.P, Hyderabad
The Pay & Accounts Office, Ibrahimpatnam, Vijayawada
The Director of Works & Accounts, Vijayawada
The Finance (FMU-WR II) Deptt.
P.S to Minister (WRD)
P.S to Secretary (WRD)
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER